

**Wayne County Rouge Valley Sewage Disposal System
Short Term Corrective Action Plan**

Project Schedule

Updated 8/23/2010

Community	Manhole Rehabilitation	Sewer Pipe Lining
Canton Twp		
Dearborn	7/1/2010 - 12/31/2010	11/1/2010 - 5/31/2011
Dearborn Heights	6/1/2010 - 8/6/2010 11/1/2010 - 2/1/2011	All lining on Wayne County Parks' property
Garden City		
Inkster	8/2/2010 - 10/1/2010	
Livonia	7/12/2010 - 10/15/2010	
MDOT Roads	9/1/2010 - 1/21/2011	9/1/2010 - 11/30/2010
Northville	9/1/2010 - 12/31/2010	
Northville Twp	9/1/2010 - 1/31/2011	
Plymouth	8/2/2010 - 8/27/2010	
Plymouth Twp	8/2/2010 - 10/22/2010	
Redford Twp		
Romulus	6/14/2010 - 9/30/2010	
Van Buren Twp		
Wayne	5/1/2010 - 10/29/2010	Completed 6/30/10
Westland	5/1/2010 - 10/1/2010	
Oakland County (City of Novi)		
Wayne County Roads right-of-way	8/2/2010 - 9/30/2010	3/1/2011 - 5/31/2011
Wayne County Parks	3/22/2010 - 1/15/2011	7/15/2010 - 1/30/2011